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- CONSPRUCTION TIME OF SOVIET COAL-CLEANING PLANTS REDUCKD
E. 0. Mindeli

The construction of a Soviet cogl-cleaning plant of average capacity for- .
merly took 38 months. As a result of adopting new work mathods, the construc-
tion of the Rikitovekly Coal-Cleaning Plant Ko 4/5 took 25 months and the con-
struction of the Dzerzhingk Coal-Cleaning Plant took 31 months.

The average mouthly performance per constuction and installation worker
Was wrth 193 ribles as against a plan of 98 rubles [sic], that 13, , 197 percent
-of {he. plen. Korms were fulfilied on an average of 17h parcent by the carpenters.
167 percent by the concrete vorkers, 155 percent by the masons, and 182 parcent
by thoss who installed ateel reinforcements. - ’

. The modern Soviet coal-cleaning plant is wade up of & complicated array of | .
surfege and underground structures, with rallroads, a water supply system, and '
power, drainage, heating, ard communications installations. The reinforeced con-
crete supports of the plant are comnected with 8 large number of reinfoerced con-

m tanks vhich gerve to wash the coal, i:ont_ it with oil, and concentrate the
g9, - A

A plant consists.of the following units: pits to receive the incoming coal,
bunkers equipped with apportioning devices, the main building, emergency storage
ares, & dump area, conveyer bridges, and a flotation installation. There are
algo the folliowing suxiliary buildinge and structures: chemical and sampling
laboratordes, a dollerhouse , machine ‘orkwhops, power substations , ete.

; The following data on the volume of construction work for one plant may be
taken as characteristic of coal-cleaning plante recently built or being built:
Excavation work, 192,000 cubic meters ; concrete and reinforced concrete work
10,000 cubic meters; magonry, 10,000 cubic meters; steel reinforcement, 3,100
tons; metal work, 2,100 tons; railroads, 7.1 kilomatars; technological equip-
ment installation, 2,600 tons; conveyer bridge and platform installation, 680
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h & result of earrying out s number of technical and organizational in-

movemsnts in tha construction of coal-cleaning plants, a considersble dscreese Y
.in the mmber of required workers has been achieved u’cc-narod with existing i

> performance hag been exceedsd, and the work ucc'elm.‘, '
! d‘o}‘uol ¥ n:.bt: grrequ:l.ud workers in the construction of the
Fikitovekly %o L. zerzhinsk coal-cleaning plants in 1950 - 1951 1s
indicated in the following'tables

Fo. of Workers
" Zypes of vark Vork Methods  ace Morots
Excavation work 150 k6 ‘ ;
Concrwie' and reinforced concrete work, ITh oh 3
inelmliing installation of forms and 4
rtoq. reinforcements .
Nasonry 61 52 5
Plastaring T 63
Laying of floors and roof 3 43 [1
Installing vindows, doors, vemtilating system 32 2% i
Installation of metal work K 51 36 ’
Tustallation of technological equijment 210 10 {
Instcllation of power system azd electric 6 ‘n I
apperatus ;
Tnstallstion of pluablig and heating facilities 36 30
Installation of outside commmicatioms and 172 w7 :
laying of railroals :
Auxiliary activities 210 170 ’
Total 1,306 876 ‘
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